

Proposed Timeline for the Delivery of a First Round of Proposals under the SREP Set-Aside

February 2013

- MDBs agree on a timeline and a “common format” for submission of project and program proposals
- **Deliverable:** Agreed timeline and common format
- **Responsible:** MDB Committee



Mid-April 2013

- Solicitation of names of potential experts from recipient and contributor countries to become members of the expert group
- **Deliverable:** Separate e-mails to recipient and contributor countries inviting countries to nominate experts
- **Responsible:** CIF Administrative Unit



Mid-April 2013

- MDBs and CIF Administrative Unit to make available publicly through various channels, as appropriate, procedures, timeline and a common format as well as information on investment plans and other relevant information.
- **Deliverable:** Dedicated page on the CIF and MDB websites (as appropriate) as well as on websites in the countries and other communication means
- **Responsible:** MDBs, CIF Administrative Unit, and Country focal points



Mid-April - August 15, 2013

- MDBs and pilot countries generate project/program ideas to be submitted as a concept note using the common format
- **Deliverable:** Concept notes using common format
- **Responsible:** MDBs and pilot countries in partnership with interested partners

June 2013

- MDB meeting to select two experts each suggested by group of contributor and recipient countries
- **Deliverable:** Expert group constituted, Information to Sub-Committee and Letter to experts
- **Responsible:** MDB Committee and CIF Administrative Unit

August 15, 2013

- Deadline for submission of concept notes and compilation of all received proposals
- **Deliverable:** File with all received proposals and Overview of received proposals by country, MDB, sector, type of private sector involvement, requested resources amount etc.
- **Responsible:** MDBs and focal points and CIF Administrative Unit

September 16-18, 2013

- Expert group meets in Washington, DC to review all proposed concept notes and agree on a shortlist of concepts which should move be proposed to the Sub-Committee
- **Deliverable:** Expert group report recommended a shortlist of concepts and additional information
- **Responsible:** Expert group members and CIF Administrative Unit (logistics)

October 1, 2013

- Circulation to the Sub-Committee and posting of decision document with a proposed shortlist of concepts and additional information provided by the expert group
- **Deliverable:** Document posted on the meeting website
- **Responsible:** CIF Administrative Unit

November 1, 2013

- Sub-Committee reviews proposed shortlist of concepts
- **Deliverable:** Decision on which concepts can move forward for further development
- **Responsible:** Sub-Committee